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ESTIMATE RUN 08/20/2001

ESTIMATE SUMMARY 09:53:34

CONTID: C13255         ESTIMATE NO: 0001 PROG 1999

PCN: 13255-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FAIRPLAY N. & S. (II) PERCENT TIME:

PROJECT NO: NH 2854-084                   

Fairplay N. & S.(II)

NAME OF ROAD: US 285

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/31/2001 DATE TIME STARTED 01/03/2001

P.O. BOX 566 DATE LET 12/07/2000 DATE WORK BEGAN

 DATE AWARDED 12/18/2000 DATE TIME STOPPED 10/23/2001

 DATE CONTRACT EXECUTED 01/04/2001 DATE ACCEPTED 10/23/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 01/03/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,138,871.09 PARTICIPATING $ $ 214,526.24

AWARD PROJECT AMT: 1,127,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,603.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.57

WORK DAYS

WORK DAYS

18.84%

924,344.85

214,526.24

214,526.24

211,922.37

$

$

$

$

214,526.24

0.00

214,526.24

0.00

214,526.24

-2,603.87

0.00

211,922.37

0.00

AMOUNT DUE 211,922.37 211,922.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 211,922.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

VARIOUS, REGION 5

30.5 TIME ALLOW: 70

ORIG TIME ALLOW: 35
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

60.000

202-00035  
 

60.000

LF  

60.00000 3,600.0060.000

3,600.00

0010 REMOVAL OF DELINEATOR 0.000

8.000

202-00090  
 

10.000

EACH

20.00000 160.008.000

160.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,087.000

202-00240  
 

1,087.000

SY  

9.00000 9,783.001,087.000

9,783.00

0020 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

205.000

LF  

29.00000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

240.00000 0.000.000

0.00

0030 BLADING 0.000

5.000

203-01500  
 

6.000

HOUR

100.00000 500.005.000

500.00

0035 TOPSOIL 0.000

0.000

207-00205  
 

150.000

CY  

16.00000 0.000.000

0.00

0040 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

95.000

LF  

16.00000 0.000.000

0.00

0045 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.300

ACRE

2,700.00000 0.000.000

0.00

0050 *MULCHING (WEED FREE) WEED FREE HAY 0.000

0.000

213-00003  
 

0.300

ACRE

2,700.00000 0.000.000

0.00

0055 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

60.000

LB  

15.00000 0.000.000

0.00
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

0.000

250-00010  
 

0.000

L S 

2,200.00000 0.000.000

0.00

0065 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

1.000

HOUR

110.00000 0.000.000

0.00

0070 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

1.000

EACH

320.00000 0.000.000

0.00

0075 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

1.000

CY  

440.00000 0.000.000

0.00

0080 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

440.00000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

2,500.000

CY  

16.85000 0.000.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

71.480

TON 

100.00000 0.000.000

0.00

0095 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 0.000

3,340.760

403-34721  
 

21,501.110

TON 

33.20000 110,913.233,340.760

110,913.23

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

650.180

411-10255  
 

5,212.180

GAL 

1.00000 650.18650.180

650.18

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

350.000

LF  

18.00000 0.000.000

0.00

0110 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0120 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

2,000.00000 0.000.000

0.00

0125 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

141.000

LF  

190.00000 0.000.000

0.00

0130 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

15.000

EACH

35.00000 0.000.000

0.00

0135 DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

2.000

EACH

35.00000 0.000.000

0.00

0140 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

200.000

LF  

9.00000 0.000.000

0.00

0145 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

1,600.00000 1,600.001.000

1,600.00

0150 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0155 *CONCRETE FOUNDATION PAD 0.000

1.000

613-40000  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0160 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

1.000

EACH

800.00000 0.000.000

0.00

0165 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

6.000

SF  

15.00000 0.000.000

0.00



CONTID: C13255         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

40.000

SF  

22.00000 0.000.000

0.00

0175 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

11.000

LF  

16.00000 0.000.000

0.00

0180 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

34.000

LF  

52.00000 0.000.000

0.00

0185 18 INCH CULVERT PIPE 0.000

20.000

617-00018  
 

20.000

LF  

60.00000 1,200.0020.000

1,200.00

0190 CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

15,000.00000 7,500.000.500

7,500.00

0195 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

81,869.65000 40,934.820.500

40,934.83

0200 PUBLIC INFORMATION SERVICES 0.000

0.500

626-01000  
 

0.500

L S 

3,000.00000 1,500.000.500

1,500.00

0205 *PAVEMENT MARKING PAINT 0.000

6.000

627-00001  
 

246.000

GAL 

45.00000 270.006.000

270.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

492.000

GAL 

65.00000 0.000.000

0.00

0215 PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

88.000

SF  

15.00000 0.000.000

0.00

0220 *FLAGGING 0.000

530.000

630-00000  
 

731.000

HOUR

26.00000 13,780.00530.000

13,780.00
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL SUPERVISOR 0.000

18.000

630-00002  
 

21.000

DAY 

430.00000 7,740.0018.000

7,740.00

0230 *TRAFFIC CONTROL INSPECTION 0.000

12.000

630-00007  
 

13.000

DAY 

100.00000 1,200.0012.000

1,200.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

18.000

EACH

60.00000 240.004.000

240.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

27.500

630-80342  
 

78.000

EACH

120.00000 3,300.0027.500

3,300.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

8.000

EACH

170.00000 680.004.000

680.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

32.000

630-80344  
 

64.000

SF  

25.00000 800.0032.000

800.00

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

1.000

EACH

700.00000 0.000.000

0.00

0260 *DRUM CHANNELIZING DEVICE 0.000

24.000

630-80360  
 

50.000

EACH

60.00000 1,440.0024.000

1,440.00

0265 *TRAFFIC CONE 0.000

62.500

630-80380  
 

200.000

EACH

22.00000 1,375.0062.500

1,375.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 0.000

-6,640.000

700-70025  
 

-18,298.760

F A 

1.00000 -6,640.00-6,640.000

-6,640.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

8,412.670

F A 

1.00000 0.000.000

0.00

0295 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS 0.000

0.000

900-00006  
 

-12.875

DOL 

1,200.00000 0.000.000

0.00

0330 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

0.000

DAY 

1,259.00000 0.000.000

0.00

0335 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

155,000.00000 0.000.000

0.00

0340 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

-1.000

L S 

53,507.50000 0.000.000

0.00

CAT 203,526.24203,526.241,127,871.09CURRENT AMT0200 $ $ $
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PCN: 13255-BID    ESTIMATE RUN 08/20/2001

PROJECT: NH 2854-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 1) 0.000

0.500

620-00001  
 

0.500

EACH

6,000.00000 3,000.000.500

3,000.00

0315 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

6,000.00000 6,000.001.000

6,000.00

0320 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 11,000.0011,000.0011,000.00CURRENT AMT0400 $ $ $

$ 214,526.24214,526.24$1,138,871.09$CURRENT AMTPROJECT TOTAL


